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~ CONFIDENTIAL

30 April 1958

OV7T 5 & — 599

MEMORANDUKM FOR THE FILE:

SUBJECT: Programming of AS-4/AS-4A Tests

1. On 28 April 1958, & meeting was hald in Mro[:::::::::Joffice for
the purpose of coordinating plans in the immediets future for the testing
of the AS-4/AS-4A., Present were:

For OC-E --| |

For OC-0&T oa‘

For OC-0&T/AAB --

For OC-0&T/SB -=-

For 0C-S ,,‘

2. After brief discussions it was noted that through error Signal
Center had not been askad Lo reprasent thomselves and will be coordinated
with immediately following the meeting.

3. [:::::::] informed us of the plans for testing at[::::::] He

znnounced ¢ 5 e t for the Potter Printer, was ready for
delivery to He described the coming tests in four

rheases.

Fhase A

This test will be between Los Angeles and via radio
(QFM). The period is one week for 8 hours e day. On each day
the § hour period will be moved up 4 hours, resulting in the
eventual coverage of the 24 hour day during this week’s test.
Testing will be by ""RY's'"* and enciphered unclassified texti.

Phase B

This Fhase is glso for one week and will utilize the same
eirouitry as used in Fhase A with the exception that loesl
land line loops will be inserted hetween the RF and date
terminals., This Phase should end approximately 15 May.

IR n A
o “‘}"‘ : '.i L E(ﬂ)j-
ﬁ-ﬂ-@bﬂl—ﬁ-ﬁh.
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CONFIDENTIAL

SUBJECT: Progremming of AS-4/AS-4A Teete

Phase C

This TFhase will also last one week and will duplicate Fhese 4
except that a land 1ine voice circuit will he stbstituted for the

25X1
Los Angelos/::::::]cirouit" In view of the present difficulty in
obtaining the above referred to land line it is possidble this FPhase
will be postponed until later.
Phase D
During this Phase the date terminal will be moved to the 'L
Building Signal Center, end the whole system will be tested for
one more week,
4. We were informed that the Potter Printer was scheduled for delivery
on aspproximately 1 May. It is now known that considerable difficulty is
being encountered in this equipment and that the above delivery date is
unlikely.,
25X1
5. The following support will be required of 88 understood 25%1
end concurred in by\ \
a. The AS-44 will be instelled in the bdack room of the receiver 95%1
site. This npace has been cleared out by ‘in antisipation
of this instgllaetion.
25X1
b. It would be sxpscted that‘ ‘enginser,
will spend some time with the equipment for femiliarization purposes.
¢, An "order wire'' circuit to the West Coast wili be required as
described in g later parsgraph. One CT/B will be required for approxi-
’8 out of each one hour during the period of the test. 25X1
it to supply the CT/H at the Los Angeles end.
25X1
d. [:::}in to provide an Operabions Training Officer snd an Engineering
Training Officer for two or three deys during the test for familiariza-
tion purposes.
25X1
o. [::::::]will make available the terminsls for the necessary
loop patches during Phese B of ithe tust.
6. It was agreed that visitors from outside C 11 be escorted in
6very case when they wisit[ |. Further, Chie?, will be advised 25X1

in advance of such visits and the sponsors will arrange for necessary
clearances. These visitors will not have accest to fapilities et the Rass
Station other than the AS-4A gnd or related equipment. It is expected that
visitors would be brought in from the following sources:
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SUBJECT:  Progremming of AS-4/AS-44 Teste

. == two econtrasd vaprasentativaes

2. 4ir Yorce -- Rapresentative from the Home ALr Development
Center

Signal Corps -~ A reprosentative from the Of%ice ¢f tre (hief
Signel Officer

d. ¥S5A -- Represeniatives as arranged hy 005

7. The “order wire'" mertioned sbove wiil be & ¥ civcuit activated oxn
a8l average of 15 minutas during each hour of the tesi . 0&T, Support Branch
will provide the signal rlan for this order cirenit. 0C-S will proviie
& brevity code to enablie more Becure tronsmission of the test iaformasticn,
A radlc operator wili be uced on the Los Angeles end.

D

8. Efforts will be made to avoid testing of tha BS-ib during bthe
reriod of the AS-44 tests mince such tests would involve considerasbie
rewiring of squipment at the base. It was warned that RS5-16 tests night
be essential during this period in view of the presont priority tesnting
program for this equipment,

9. in disoussing the wegknesses of AS -84 equipment, the opinion was
sxpressed that the wegkest 1ini involvad the KX-3 whieh has Rivon oonsid-
erable troubdie. stated that two out of the 5 EX-3"2 wow in stock
axas functioning properly.

10. For the future, a brief discussion was hela regarding she meve of

the AS-44 to{::::::} It waa agreed that, i?, on dompietion of Lhesge teste,
had not yoi installed the AS-4 whiok is presently at it would

be vecommonded thai the[:::::] A5-4 be shipped direetiy to iz thin
oana[::::::}would commance tronemission tests with the AS -4A without benefit
of trensmission experiance with the AS-4. 1% wes alse reoceliled thabd cux
still velsd plems for THCA cnll fas ingtalletion oi thae data Srinsmit tepre
minel in the rether than thd |Base Station,

il, 1% waz agreed that if further problems arcse during the test the
A5 -44 committee would cell ancther meeting, In any oase anoiher meeting
will be held at the compiletion of the test.

vspavy Chief, CC-O&T

Distributicn: @ OC-E, 1 = 005, 1 «S/C, 1+ 00-P, 1« 5/66, ) . 0C-08T

1. 0C-027/SB, 2 - CC~0%T/AAB, 1 - 0C-0&T/KURB, 1 . OC 04T /MEMB
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